

CONFIDENTIAL

25X1A

NPIC/P&DS/422-65
29 November 1965

MEMORANDUM FOR: Chief, Procurement Division, OL

THROUGH: Chief, Support Staff, NPIC

ATTENTION:

SUBJECT: Contract [redacted] Change Detector -
Recommendation for reduction of required number
of copies of final technical report.

25X1A

1. The original contract requires the contractor to deliver fifty copies of the final technical report within thirty days after receipt of the approved draft. Plans and Development Staff has received the draft and is in the process of evaluating it. Fifty copies seems like an unrealistic number to require. The change detector is an evaluation model and will not, in all probability, be put into production. The question immediately arises as to how we could utilize fifty copies and where would we store them.

2. [redacted] of GIMRADA, wants fifteen copies for his organization, and NPIC/P&DS wants ten copies.

25X1A

3. As a consequence, the Plans and Development Staff recommends that the Contractor be informed that he need only send us 25 copies of the approved Final Report

25X1A

Assistant for Plans and Development

Distribution:

Orig & 2 - Addressee

1 - P&DS Chrono

2 - DB/P&DS [redacted]

25X1A

NPIC/P&DS: [redacted] (24 Nov 65)

25X1A

Declass Review by NIMA/DOD

CONFIDENTIAL